AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT D CODE PAGE OF PAGES

1 | 2
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
P0O0001 See Block 16C PR-R6-19-00395
6. ISSUED BY CODE R 7. ADMINISTERED BY (/f other than ltem 6) CODE I
Region 6
US Environmental Protection Agency
1445 Ross Avenue
Suite 1200
Dallas TX 75202-2733
8. NAME AND ADDRESS OF CONTRACTOR (No,, street, county, State and ZIP Code) ® 9A. AMENDMENT OF SOLICITATION NOC.
ENVIRONMENTAL RESTORATION, L.L.C.
Attn: EVAN WORTMAN 9B. DATED (SEEITEM 11)
1666 FABICK DRIVE
FENTON MO 63026
x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-54-16-04
68HEO618F0315
10B. DATED (SEE ITEM 13)
CODE 008198421 FACILITY CODE 09/25/2018
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
{1 The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers {Jis extended. [ lis not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: {(a) By completing
Iltems 8 and 15, and retumning copies of the amendment; (b} By acknowledging receipt of this amendment on each copy of the offer submitted ; or {c) By

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required) Net Increase: $774,000.00
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS GCHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation data, efc.) SET FORTH INITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of medification and authority)
X EPAAR 1552.216-72, Ordering-By Designated Ordering Officers
E. IMPORTANT: Contractor XJis not [Jis required to sign this document and retum copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 0081988421

Lowerline Street

This modification is hereby issued to confirm the verbal activation of the contractor on
5/10/2019 by a Warranted 0OSC, change the site name, revise the Statement of Work
{(attached), add TOCORs/0SCs, change the period of performance end date to 10/20/2019, and
provide incremental funding in the amount of $774,000.00. As a result of the additional
funding, the task order ceiling changed from $200,000.00 to $974,000.00.

TOCOR: Greg Fife InvoiceRApprover: Will LaBombard Alt Invoice App: Henry Thompson
LIST OF CHANGES:

Reason for Modification: Other Administrative Action

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Latrice Williams

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
%‘ F ;:t .- mf’ $hieranse ERESE TR
i i BIGMAEURE | 06/03/20109
(Signature of person authorized to sign} (Signature of Contracting Officer)
Previous edition unusable STANDARD FORM 30 (REV. 11/2018)

Prescribed by GSA FAR (48 CFR) £3.243
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CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
EP-S4-16-04/68HEC618F0315/P00001

PAGE OF

NAME OF OFFEROR OR CONTRACTOR
ENVIRONMENTAL RESTORATION, L.L.C.

ITEM NO.
(&)

SUPPLIES/SERVICES
(B)

QUANTITY
(C)

UNIT
(D)

UNIT PRICE
(E)

AMOUNT
(F)

0002

Period Of Performance End Date changed from
28-MAY-21 to 20-0CT-19

Obligated Amount for this Modification:
$774,000.00

New Total Obligated Amount for this Award:
$974,000.00

Payment:
RTP Finance Center
US Environmental Protection Agency
RTP-Finance Center (AA216-01)
109 TW Alexander Drive
wWww2.epa.gov/financial/contracts
Durham NC 27711

Period of Performance: 09/25/2018 to 10/20/2019

Add $774,000 and convert ETO 18-0315 to Site
Specific for Lowerline Road

Accounting Info:
19-T-6A00E~-000DC6-2505-A63KRVO0~-C001-196ARVC023~00
1 BFY: 19 Fund: T Budget Org: 6A00E Program

(PRC): 000DC6 Budget (BOC): 2505 Job #: A6SKRV0OO
Cost: C001 DCN - Line ID: 196ARVC023-001

Funding Flag: Complete

Funded: $774,000.00

Alternate TOCOR/0SC: Matthew Loesel

774,000.00

NSN 7540-01-152-8067
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STATEMENT OF WORK (SOW)

Contract No: EP-S4-16-04

Task Order No: 68HE0619F0315

DOL Labor: _ X SCA; DBA; Both

OT Approved: X ves; no

Daily Work Order or Daily Work Proposal: X Required; Not Required (Explain)

Personnel Background Checks for Contractor Employees: X Level 1; Level 2 (Sensitive Sites)

TO Pricing: ID/1Q fixed T&D ; Fixed Price TO: No; Performance Based TO: No
Health and Safety Plan: Required

Conflict of Interest Certification: Required

Performance and Payment Bond: Not required unless construction costs exceed SAT

Site: Lowerline Street

CERCLIS: LAN000622076

Site id: A6SK Activity Code: RV Operable Unit: 00
Address: 3400 block of Lowerline Street

City: New Orleans

County: Orleans Parish

State: LA

Zip Code: 70125

GPS Coord.: Lat 29.961490° N, Long 90.109990° W

Site Background Information: Lowerline is a street in New Orleans. As a result of a radiation sweep
conducted by the Department of Energy, a hotspot was found in the Street. Subsequent investigations and
excavations have determined that the material 1s Radium-226. It was found in a strata of soil and oyster
shells beginning approximately 18 inches below surface level and extending to approximately 30 inches
below surface level. Two layers of pavement sit above the level of contamination. The contamination
was mixed in with the original street surface of oyster shells and the soil below. Records indicate that the
paving on top of the oyster shell road was conducted in the 1940s or 50s. The Radium-226 was notin a
container or capsule, just mixed in with the shells and soil.

The Street is located in a residential area with supporting businesses. The Street has several vacant lots or
deserted residences. Xavier University is two blocks away and many of the students utilize the
surrounding street for parking.

The contractor shall:

Prepare and comply with a Health & Safety Plan. The plan shall be submitted prior to the
mitiation of the removal work.

Prepare and comply with a Radiation Safety Plan. The plan shall be submitted prior to the
initiation of the removal work.

Coordinate with City of New Orleans in regard to specifications of excavation and requirements
to facilitate repaving. Coordinate the Traffic Control Plan. Current contact at the City is Chervn
Robles, information will be supplied.

Conduct a utility location survey, such as Louisiana 811, Call Before You Dig.

Coordinate with EPA and START to identify expected locations of excavations.

During excavation, remove and segregate clean overburden in order to minimize the amount of
material requiring disposal at a radiation disposal facility.

Arrange for the disposal of the radiation contaminated material, including the profiling,
acceptance and disposal.
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¢ Arrange for transportation of the radiation contaminated material.

e Coordinate with the City and Louisiana Department of Environmental Quality, contact will be
provided, for potential of staging areas.

e Arrange for the disposition of the clean overburden and any other material generated by the
excavation that is not contaminated to the extent requiring radiation disposal.

e Provide security for the jobsite during periods of operation. This includes security during the day
when activity is going on.

e  Coordinate with EPA and START on the Post-removal scanning to verify cleanup or identify
additional areas requiring excavation.

e Coordinate with the City as to the actual restoration of the street. The City has indicated that they
will conduct the actual re-pavement.

e Additional work may be required to facilitate residents’ entry and egress.
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